Name of the Project	Status of Clearance
Sipat STPP Stage-II	FR was submitted to CEA for techno-economic clearance on 30.5.2000. Coal linkage is available. Clearance for water availability and SPCB/environmental clearances are awaited.
Kol Dam Hydro Electric Project	NTPC took over implementation of project from Himachal Pradesh State Electricity Board on 26.2.2000. Clearance by CEA and MoE&F was transferred in NTPC's name in May, 2000.
	Revised Detailed Project Report (DPR) was submitted to CEA in June, 2001. Land acquisition and infrastructural development activities are in progress.
North Karanpura STPP	FR was submitted to CEA for techno-economic clearance on 12.4.2001. Land, water and fuel linkage are available. SPCB/MOE&F clearance is awaited. State Government is to submit revised DPR for dam/reservoir to be constructed to meet water requirement for the project. The State Government is also to obtain necessary clearances/funding tie-up and ensure completion matching project schedule.

(d) CEA will be able to accord TEC to these projects after *i.e.* water availability, environment and forest clearances are available and funds are tied up by NTPC.

Construction of power plants in Andhra Pradesh

1143. SHRI SOLIPETA RAMACHANDRA REDDY: Will the Minister of POWER be pleased to state:

(a) the number of power plants under construction in Andhra Pradesh during the last three years;

(b) by when the power plants are expected to be completed, plant-wise;

(c) the details of expenditure incurred so far; and

(d) the funds released by Union Government in this regard?

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRIMATI JAYAWANTI MEHTA): (a) to (d) Details of Power plants under construction during the last three years along with their commissioning schedule, approved outlays and expenditure incurred in the State of Andhra Pradesh are given below:

Name of the Project	Capacity (MW)	Actual/Expected date of Commissioning	Expenditure incurred	Outlay (Rs. in crore)
Central Sector				
Simhadri U-1&2	2×500	3/2002 and 12/2002	Rs. 2249.45 crore	1999-2000 508.19 2000-2001 903.61 2001-2002 833.73 (BE) 795.57 (RE)
Ramagundam STPP St.III-U-7	500	2005-06	Rs. 129.62 crore	1999-2000 0.25 2000-2001 118.11 2001-2002 95.51 (BE) 158.74 (RE)
Private Sector				
LVS Power Project DG-1&2	2×18.4	18.10.2001 (A)	Rs. 60.441 crore	Not applicable.
Kondapalli GT-1&2 +ST	2×112-+126	19.9.2000 (A) 22.6.2000 (A) 18.10.2000 (A)	Rs. 1010.261 crore	Not applicable.
Ramagundam TPP, U-1	260	33-39 months from Financial Closure	Rs. 235.00 crore plus commitment charges	Not applicable.
Peddapuram CCGT, GT+ST	220	11/2001 and 3/2002	N.A.	Not applicable.
State Sector				
Singur HEP, 1&2	2×7.5	9/99 (A) 12/99(A)	Rs. 37.75 crore	Rs. 40.58 crore
Srisailam LBPH, U-1 to 6	6×150	Likely to be completed by 2002-2003	Rs. 2269.67 crore	Rs. 2396.15 crore